
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:03 PM

Run date

Time

Reviewer: Soheilifard, Saman 08-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 176 Date: 08-Oct-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 395

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower erection . They
started at 7:00 AM.

Carlos & Augie had to work on the top deck on the W line rigging sections & materials for the South
elevator & platforms , & they had to work with the other crews .

Steve , Barry , Richard , & Roberto had to work on the temporary tower bolting the sections at all
connections & elevations . Crews started at 7:10 AM.

In addition to that , crews had to work on the pumper guard for the tower crane . They had to
adjust the pads plates , & tighten them . Crews were done at 3:10 PM.

Tony , Kevin & Samuel had to work on the temporary tower erection . Crews had to set the cross
beam on the East side of the tower , & set 2 stiffener beams on the top of the East corners . Crews started
at 7:15 AM.

In addition to that , crews had to set the grating for the working platform at 82 meters . crews were
done at 3:10 PM. All crews left at 3:20 PM.

Earl , Ian & Eric had to work on the temporary tower . Crews had to weld brackets on the 4 corners
of the temporary tower for the safety net . Crews had to mobilize their tools & equipment , reroute the
power lines . They started at 12:40 PM. Crews were done at 1:00 PM. They started to weld on the South
West corner at 1:20 PM. Crews were done at 3:10 PM. They had to wrap up their tools & equipment .
They left at 3:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

JNM ERIC SPARKSIronworker 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 176 Date: 08-Oct-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

3.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

002082

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM ROBERTO HERNANDEZ-ZELIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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